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Public Services Report to Council 

 

 
 Taylor Road Culvert 

1. JAW Excavating, LLC has reported that the pipe has been fabricated, and is ready to go. 
2. However, they have experienced delays due to weather and other factors.   
3. JAW Excavating, LLC has been unresponsive since the end of October.  Considering this, along 

with the time of year, that the culvert has not experienced further degradation since the sink hole 
was discovered and filled, and the volume of traffic on Taylor Road, the PSD’s intent at this time 
is to wait until summer of 2018 when school is out of session, and potentially to proceed with a 
different contractor.  

 2017 Streets Program 
1. The Shelly Company is complete with the project and final payment is being processed. 

 2018 Streets Program  
1. The PSD will be putting out an RFP (Request for Proposal) at the earliest availability to obtain 

proposals for engineering services. 
2. The PSD will continue to work with the Streets Committee to develop the list of improvements 

for the 2018 project. 

 Mink Street Phase III Project (Mink and Broad) 
1. Project discrepancies 

a. The house is the only known issue remaining. 
i. The City is working on closing on the property. 

ii. The next step will be an asbestos survey and remediation if necessary. 
iii. Then we will work with the Shelly Company to demolish the house at their 

earliest availability. 
2. Budget 

a. The construction portion of this project is currently tracking slightly over budget. 
3. Schedule 

a. Remaining work items including the signal, drainage, and paving will be completed as 
the contractor’s schedule and weather allow once the house is addressed. 

 Main Street Project 
1. Electrical 

a. Underground Power 
i. The City continues to work with AEP and residents to address concerns. 

1. Survey discrepancy has been resolved.  
2. The Right-of-way and proposed easements for above ground structures 

have been staked. 
3. Public meetings are being held on November 29th and 30th to try and 

address any issues, and obtain the remaining easements. 
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2. Budget 
a. Current projections indicate that the project is slightly over budget. 

i. When construction resumes we will look for other ways to cut construction cost 
and/or appropriate funds from within the approved budget. 

3. Schedule 
a. The project is substantially complete (with the exception of electrical work that has been 

delayed beyond the control of the contractor). 

 Mink Street Phase II Project 
1. R/W acquisition is complete 
2. Tree clearing operations are currently in progress. 
3. Utility relocations will be occurring between now and April of 2018. 
4. Construction is scheduled for summer 2018. 

 
 Columbia Road Bridge Project 

1. ODOT is managing construction of this project. 
2. Workmanship quality issues were discovered in the concrete deck, and the PSD has been 

working closely with ODOT to derive a solution that will adequately address the issues. 
3. The solution will require an additional 2-week closure in the Spring when weather conditions 

meet the specification for the remedial work. 
4. Due to the workmanship issues, the project is slightly behind schedule, and an expected date 

for re-opening will be reported once provided by ODOT. 
 
 Taylor Road Path Project 

1. Stage III plans have been submitted. 
2. R/W acquisition process is in progress. 
3. Construction is scheduled to begin in 2018. 

 
 Graham Rd./Kylemore Subdivision Improvements 

1. Recommendation from Street Committee, and the intended course of action is to design and 
construct drainage improvements along Graham Road to address flooding along Graham 
Road.  All work is anticipated to be confined to the existing right-of-way. 

2. Engineering design work for this project is included in the 2018 budget. 
 
 Columbia Rd. Box Culvert Replacement Project - OPWC 

1. Project scope: replace the existing box culvert on Columbia Rd. south of Mill Street, widen 
Columbia Rd. in this section, and add guardrail. 

2. LAW General Excavating commenced work on November 6th.  
3. Due to a SWLCWSD Forcemain that was not located during design, the culvert’s horizontal 

location was adjusted, such that a prolonged closure was avoided. 
4. Accordingly, other project items are being adjusted to accommodate the shifting of the 

culvert, and some minor delay is expected. 
5. At this point, all parties have been working very well together to develop the best solutions 

to keep this project moving forward and avoid prolonged closure of Columbia Road. 
6. An updated schedule will be provided as soon as it is known. 

 
 Retention-Detention Pond Inventory and Evaluation Project 

1. Research phase is complete, and site review and verification is now in progress. 
2. The final report was presented to the Streets Committee at the October 23rd meeting. 
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3. Proposed draft legislation including a proposed prescribed maintenance and inspection 
schedule, will be presented to the Street Committee for consideration at the Monday, 
December 4th meeting. 

4. Due to the current workload, top priority improvements are anticipated to begin as early in 
2018 as scheduling and weather allow. 

 
 Oak Meadow Drive Improvements Project 

1. The 50% plans, including improvements for Hickory Drive have been submitted for review. 
2. Coordination is on-going with the Streets Committee for consideration of design alternatives 

and budgeting.  
 
 Public Service Department (PSD) 

1. Roadway Maintenance 
a. The PSD continues to patch potholes and berm as needed. Spot repairs with paving 

equipment, Crack sealing and Dura-patching operations will continue as time and 
weather permits. 

i. Recently completed projects include:  
1. Crack Sealing 
2. Dura-patching 

a. Halloon Lane 
b. George Street 
c. Belz-Warner Drive 
d. Barry Drive 
e. Summit Ridge Rd. 
f. Old Maids Lane 
g. Woodside Drive 

3. Berm  
a. Dixon Rd. 
b. Clark State Rd. 
c. Graham Rd.  
d. Cable Rd. 
e. Taylor Rd.  
f. Kennedy Rd. 
g. Summit Rd. 

ii. In progress and upcoming projects include:  
1. Crack Sealing 

a. Crack sealing efforts are complete for 2017 
2. Durapatching 

a. Durapatching efforts are complete for 2017 
3. Berm 

a. All roads east of Mink St. and as needed. 
b. Alley Maintenance 

i. Trimming of weeds/grass in alleys was completed in the month of August. 
2. Storm water Management 

a. The PSD continues to work with the community to identify areas of poor drainage and 
employ responsible solutions to mitigate them. 

i. Large scale efforts to be studied/addressed include: 
1. Kylemore subdivision – see project activity listed above 
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2. Halloon Lane  
3. Oak Haven/Broadview crossing 
4. Taylor Road 
5. International Drive 
6. Summit Road 

b. Hazelwood Storm Sewer 
i. As the storm sewer inspection led to the conclusion that the sewer is in fair 

condition, the PSD will hand dig sink holes to inspect, and address as needed, or 
backfill with granular material and restore disturbed areas. 

c. The PSD will continue to make efforts to improve and restore drainage by conducting 
ditch cleaning, berm cutting, and culvert replacement operations as weather permits.   

i. Recently completed projects include: 
1. Culvert/pipe inlet at 5327 Columbia Road  

a. Area was investigated, pipes were tied together, an inlet brought 
to the surface, and the area restored. 

b. It was noted by a resident that the work did not solve the issue. 
c. Further research led to the discovery of a pipe running down the 

south side of Columbia Rd., and the outlet was observed to be 
flowing, but in a “choking” manner. 

d. The PSD has installed a catch basin and two tees along the pipe 
for access and to allow the pipe to vent/breathe. 

e. It was discovered during construction of items in (e) above, that 
there are some plugged/partially plugged sections of the tile, and 
those were jetted on 11-21-17. 

2. Using ditching unit to clean ditches throughout the City. 
3. Jetting clogged storm pipes throughout the City as needed (11-21-17). 
4. Assisted Licking Heights School District to unclog drainage for their 

retention pond at the Summit South Complex. 
ii. In progress and scheduled projects include: 

1. Culverts on Headley’s Mill Road (waiting until early 2018). 
d. PSD personnel conduct inlet cleaning throughout the City during and after rain events to 

address clogged drains and prevent flooding. 
e. Aspirations 

i. Development of Storm Water Utility 
1. A storm water utility would establish a funding mechanism for the City 

to catalog, maintain, restore, and replace aging storm water infrastructure 
including: retention/detention ponds, sewer pipe and structures, roadside 
ditches, and even large scale drainage efforts as detailed above. 

2. Many communities in the Central Ohio area have already implemented 
storm water utilities.  Efforts have been, and will continue to be made to 
research what other communities have done, and to determine what will 
work well for Pataskala.  

3. Efforts with regard to this proposition shall be coordinated with the 
Utility Committee/Streets Committee. 

ii. Pataskala Safe Travel Plan 
1. Work to develop a plan to establish safe routes for pedestrian traffic 

along the City’s busy corridors, especially along Broad St. where foot 
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travel is prevalent, but facilities lacking.  Plan anticipated to include 
pedestrian facilities at signalized intersections, as well as trails, 
sidewalks, and foot bridges.  

2. Currently working with Jobes & Henderson to seek sources of funding. 
3. The PSD and PZD have been working with Ohio State faculty member 

Kim Burton and her class to assess and develop pedestrian and bicycle 
access needs of the City, with a focus on the Main Street and Broad 
Street corridors The class will also be reviewing funding opportunities, 
with the anticipated result being a travel plan that will be tailored to 
specific funding sources, and that can be used by the City in future 
funding applications. 

3. Bridges 
a. OHM Advisors will be conducting the 2017 bridge inspections within the City on behalf 

of ODOT. 
4. Initiatives 

a. Work with the Railroad to coordinate maintenance of railroad right-of-way. 
i. Crossing improvements at Township Road have been completed. 

ii. The signal box and crossing gate guard at Main Street are schedule for painting 
and repair yet this year. 

iii. The Railroad does not have any other work scheduled for this year in the 
Pataskala area. 

b. Storm Basin Maintenance 
i. Settlement at Pataskala retention pond 

1. Outlet structure had been silted in/dammed by a beaver causing the pond 
level to be approximately 4’ higher than design level which resulted in 
standing water in the storm sewer.  

a. It is believed that the Beaver is no longer a problem. 
b. Storm outlet structure to be improved by the developer. 

c. Broad Street corridor signal timing. 
i. Coordinated signal timing along Broad St. appears to be off and will be examined 

and adjusted as required.   
ii. Some funds are planned for this in the proposed 2018 budget; however, after 

initial conversations with a traffic engineer, there may be some equipment 
upgrades necessary to adequately address timing. 

d. Speed Studies 
i. Conduct speed studies in accordance with FHWA guidelines at specific locations 

in the City to adjust speed limits up or down such that the posted speeds are fair 
with respect to traffic law. 

5. Engineering 
a. Development Process 

i. Coordinating with Planning and Zoning to update Subdivision Regulations. 
b. Standardization 

i. Working to standardize construction documents including: Pre-construction 
meeting agenda, plan notes, standard drawings, change order document, etc. 

1. Pre-con agenda completed. 
c. Development of Specifications, Standard Drawings, and notes. 
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i. The PSD will be working with Jobes & Henderson to develop these items as part 
of the retainer services contract in 2018. 

ii. Standard engineering plan general notes in progress. 
6. Miscellaneous 

a. Right-of-ways  
1. Mowing & Spraying efforts are complete for 2017. 

ii. Tree Removal 
1. The PSD has been, and will continue to identify and remove dead and 

diseased trees within the right-of-way. 
a. Trees recently removed/trimmed: 
b. Trees scheduled to be removed/in progress: 

i. Dixon Road 
ii. Refugee Road 

iii. Cable Road 
iv. Columbia Road 

iii. On-going street light replacement around the City. 
1. A night-time drive-thru was conducted prior to Halloween to replace and 

repair street lights as needed. 
iv. Snow Removal 

1. PSD CIP project SVC-17-027 has been completed, and the service 
department is now set-up to provide brine application to roadways as 
needed this winter.   

2. PSD has had all plow trucks serviced, and is prepared for snow removal 
operations. 

b. Traffic Signal Maintenance 
1. The City contracted with Asplundh to complete maintenance on traffic 

signals throughout the City.  All signals and equipment were inspected, 
and all corrective work is complete. 

c. Licking County Health 
i. State Septic System Mandate 

1. Stakeholders meeting held on June 27th was attended by PSD. 
2. L.Co. Health Dept. has sent letters to residents on Helen and Christy Lee 

regarding inspections that need to be completed by December 31, 2017. 
3. L.Co. Health Dept. will be coordinating with the City and residents to 

complete inspections in the area of Woodside Dr. within the next few 
months. 

ii. Mosquito spraying is complete for 2017. 
d. Development 

i. Legacy Estates – Phase 3 
1. The Developer will be installing turn lanes on Watkins and Blacks Roads 

in accordance with plans as reviewed and signed by Licking County. 
2. Performance bonds for improvements on both roads have been submitted 

to the County. 
3. Maronda will commence with building houses, as they have met the 

stipulations of the City. 
4. Acceptance is anticipated soon. 

ii. Broadmoore Commons – Phase I 
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1. Waterline work has commenced. 
2. Broad Street widening work is done for 2017, surface course will be 

installed in 2018. 
3. Interior roadway work is in progress. 

iii. Carrington Ridge 
1. Public improvements are installed. 
2. Testing is complete. 
3. Acceptance is anticipated soon. 

iv. AEP RDC East 
1. Building construction has commenced. 

v. Reserve at Hazelwood 
1. Sanitary sewer work is complete. 
2. Storm sewer work is being finalized. 
3. Water line work is complete. 
4. Roadway work is in progress. 
5. Erosion control issues have been addressed, and are currently being 

monitored. 
vi. Hazelwood, Section 5, Part 1 

1. Sanitary sewer work is complete. 
2. Storm sewer work is in progress. 
3. Water line work is in progress. 

vii. AEP Substation 
1. Earthmoving activities have commenced. 
2. Erosion control issues were noted, and addressed immediately.  These 

items will continue to be monitored. 
e. Parks 

i. Foundation Park Septic 
1. Coordinating with the Licking County Health Department for design of 

septic system with leach field to address sewage treatment at Foundation 
Park Garage and Soccer Concession Stand. 

2. Construction of this work is anticipated to occur yet this year. 
ii. Winterized all park equipment. 

iii. Will be aerating soccer fields weather permitting. 
iv. Winter flower bed clean-up at Freedom Park. 

f. Community Events 
i. The PSD will be coordinating with Cookie Walk event organizers to close SR 

310 during the event. 
ii. The West Licking Joint Fire District has requested the use of the message boards 

for their Toy Drive, and the PSD plans to assist when the message boards are 
available. 


