



## CITY OF PATASKALA

### RESOLUTION 2019-074

Passed November 4, 2019

**A RESOLUTION AMENDING RESOLUTION 2019-055, TO INCREASE THE CONTRACT WITH ROCK RIVER CONSTRUCTION COMPANY BY TEN THOUSAND DOLLARS, TO COVER THE COST OF UNPLANNED INCIDENTAL WORK ON THE OAK MEADOW DRIVE IMPROVEMENTS PROJECT**

***WHEREAS***, with Resolution 2019-037, adopted on May 6, 2019, Council for the City of Pataskala authorized the City Administrator to execute a contract with Rock River Construction Company for construction services on the Oak Meadow Drive Improvements Project in an amount not to exceed Eight Hundred Four Thousand One Hundred Forty-Nine Dollars and Eighty-Six Cents (\$804,149.86); and

***WHEREAS***, with Resolution 2019-055, adopted on July 15, 2019, Council for the City of Pataskala amended Resolution 2019-037 to increase the contract amount with Rock River Construction Company, to include sidewalks on the Oak Meadow Drive Project, and amended the contract amount to Eight Hundred Thirty-Eight Thousand One Hundred Forty-Nine Dollars and Eighty-Six Cents (\$838,149.86); and

***WHEREAS***, Council for the City of Pataskala again wants to increase the contract amount to include the cost of incidental and unplanned work that is beyond the scope and value of the original contract; and

***WHEREAS***, the cost of the incidental and unplanned work on the Oak Meadow Drive Project shall not exceed Ten Thousand Dollars (\$10,000.00); and

***WHEREAS***, the approval of this Resolution would amend the contract amount approved in Resolution 2019-055 to Eight Hundred Forty-Eight Thousand One Hundred Forty-Nine Dollars and Eighty-Six Cents (\$848,149.86).

**NOW THEREFORE BE IT RESOLVED BY THE COUNCIL OF THE CITY OF PATASKALA, COUNTY OF LICKING, STATE OF OHIO, A MAJORITY OF MEMBERS PRESENT CONCURRING THAT:**

**Section 1:** Resolution 2019-055, adopted on July 15, 2019, is hereby amended to increase the originally approved contract with Rock River Construction Company to an amount not to exceed Eight Hundred Forty-Eight Thousand One Hundred Forty-Nine Dollars and Eighty-Six

Cents (\$848,149.86) to include the cost of incidental and unplanned work on the Oak Meadow Drive Improvements Project.

Section 2: It is hereby found and determined that all formal actions of this Council concerning and relating to the passage of this Resolution were adopted in an open meeting of Council and that all deliberations of the Council and any of the decision making bodies of the City of Pataskala which resulted in such formal actions were in meetings open to the public in compliance with all legal requirements of the State of Ohio.

Section 3: This Resolution shall take effect at the earliest time allowed by the Charter of the City of Pataskala.

ATTEST:




Kathy M. Hoskinson, Clerk



Michael W. Compton, Mayor

APPROVED AS TO FORM:



Brian M. Zets, Law Director