

DRAFT SCHEDULE

PATASKALA COMPREHENSIVE PLAN - UPDATED 6/5/2018

Kick Off Meeting

Finalize the project work plan and project schedule.

Thursday, March 15th, 2018

Steering Committee Meeting 1

Review project purpose, scope, and schedule. Goal setting and idea generation activities.

Monday, April 23rd, 2018

7:00-9:00PM

Steering Committee Meeting 2

Review results from 1st meeting. Review existing conditions and outline additional research.

Tuesday, June 5th, 2018

7:00-9:00PM

Public Meeting 1 (Pataskala Farmers Market)

Highly interactive public meeting designed to encourage dialogue and obtain ideas from diverse participants in a fun, facilitated group format. *Online community survey will also be available on the City website.

June 22nd, 2018

4:00-7:00PM

Stakeholder Meetings

Consultant team will meet with up to three stakeholder groups and conduct idea generation and mapping exercises. Results will be presented to the steering committee and used in later tasks.

June 20th, 2018

Time TBD

Steering Committee Meeting 3

Review the results from community engagement. Develop preliminary plan framework and implementation strategies.

Thursday, July 12th, 2018

7:00-9:00PM

Steering Committee Meeting 4

Continue development of implementation strategies. Create an Implementation Matrix for the Plan to include proposed recommendations, estimated timelines, and responsible parties.

Thursday, August 16th, 2018

7:00-9:00PM

Elected Officials Meeting 1

Present draft plan framework and solicit feedback on elements.

Aug/Sept

TBD (Coincide with Council)

Public Open House

Share the draft Plan elements with the community at large. Collect a final set of comments on the Plan which indicate what the community views as the Plan's priorities.

Aug/Sept (TBD)

Steering Committee Meeting 5

Review initial draft of the Plan. Make final recommendations which will be incorporated into the final draft recommended for adoption.

Thursday, September 13th, 2018

7:00-9:00PM

Elected Officials Meeting 2

Present final plan to elected and appointed officials for adoption.

Sept/Oct (TBD)
(Coincide with Council)