

DRAFT SCHEDULE

PATASKALA COMPREHENSIVE PLAN

Kick Off Meeting

Finalize the project work plan and project schedule.

Thursday, March 15th, 2018

Steering Committee Meeting 1

Review project purpose, scope, and schedule. Goal setting and idea generation activities.

Monday, April 23rd, 2018

7:00-9:00PM

Steering Committee Meeting 2

Review results from 1st meeting. Review existing conditions and outline additional research.

Thursday, May 24th, 2018

7:00-9:00PM

Public Meeting 1

Highly interactive public meeting designed to encourage dialogue and obtain ideas from diverse participants in a fun, facilitated group format. *Online community survey will also be available on the City website.

June 2018 (TBD)

Potentially Week of 6/4 or 6/11

Stakeholder Meetings

Consultant team will meet with up to three stakeholder groups and conduct idea generation and mapping exercises. Results will be presented to the steering committee and used in later tasks.

June 2018 (TBD)

Daytime of Public Meeting 1 date

Steering Committee Meeting 3

Review the results from community engagement. Develop preliminary plan framework and implementation strategies.

Thursday, June 21st, 2018

7:00-9:00PM

Steering Committee Meeting 4

Continue development of implementation strategies. Create an Implementation Matrix for the Plan to include proposed recommendations, estimated timelines, and responsible parties.

Thursday, July 19th, 2018

7:00-9:00PM

Elected Officials Meeting 1

Present draft plan framework and solicit feedback on elements.

Monday, August 6th 2018

TBD (Coincide with Council)

Public Open House

Share the draft Plan elements with the community at large. Collect a final set of comments on the Plan which indicate what the community views as the Plan's priorities.

August 2018 (TBD)

Potentially Week of 8/13

Steering Committee Meeting 5

Review initial draft of the Plan. Make final recommendations which will be incorporated into the final draft recommended for adoption.

Thursday, September 13th, 2018

7:00-9:00PM

Elected Officials Meeting 2

Present final plan to elected and appointed officials for adoption.

Sept. 17th or Oct. 1st (TBD)

(Coincide with Council)